

Sprint Review — Sprint 1 (Team Beta)

Sprint goals

Include the sprint goals set during sprint planning and evaluate progress as a team.

Name of goal

- Establish a Git workflow that allows all team members to successfully push and pull to the repository
- Create at least half of our needed models and schemas.
- Create endpoints (GET, POST, PUT, DELETE) for each item.
- Test all endpoints and ensure they are working as intended.
- Ensure all members of the team can query into the database as needed.

Demos

Demo	Feedback
Menu Management System	Demonstrated nested menu categories, menu item creation.
Order Tracking System	Saw order tracking models alongside ready-time calculation functionality, noted a small error in the order tracking pytest
Guest Checkout	Discussion focused on ensuring edge cases and validation scenarios are covered.
Payment Processing System	Discussed possible future improvements around additional payment security validation. Fixed a small issue with calculating payment logic.

Complete tasks

Mark work items “Done” that met acceptance criteria. For items that need more work, determine if they will move to the next sprint or back to the backlog.

Done

User Story 1 (Guest Checkout): Work item meets acceptance criteria

User Story 9 & 10 (Data Analysis & Documentation): Work item meets acceptance criteria

User Story 2 (Menu Exploration): Work item meets acceptance criteria

User Story 5 (Order Tracking): Work item meets acceptance criteria

User Story 4 (Payment Processing): Work item meets acceptance criteria

Upcoming

User Story 3 (Order Placement): We will create functions to allow for order placement through an API for either takeout or delivery.

User Story 7 (Customer Feedback): We will ensure the customers ability to leave reviews and ratings for the restaurant.

User Story 8 (Promotion & Marketing): We will create functions to generate unique promotional codes for customers to help drive marketing campaigns and boost sales/revenue.